COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2018

ESTI MATE SUMVARY 10: 03: 32
CONTI D C19470 ESTI MATE NO. 0024 PROG SPEC YR: 2005
PCN: 19470- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 807.0 DAYS TIME ALLOW 4/13/2017 FI XED COVPLETI ON DAl
SH 13 YAMPA RI VER C-06- D REPAI PERCENT TIME: 107.46 ORI G TIME ALLOW 11/18/201 FI XED COVPLETI ON DAT
PRQJECT NO. STA0131- 063
SH 13 YAVPA RI VER C-06- D REPAI
NAME OF ROAD:
PRQIECT COUNTI ES: MOFEAT
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON' COMPANY PAY PER OD ENDI NG 08/ 02/ 2018 DATE TIME STARTED 03/25/2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/2015
P.O. BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME SToPpep 06/08/2017
DATE CONTRACT EXECUTED 03/25/2015 DATE ACCEPTED 06/ 08/ 2017
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,909, 418.10 PARTI Cl PATI NG $ 2,909, 418.11 $ 5, 206. 25
AWARD PRQJECT AMI:  $ 2,982, 231.99 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,909, 418. 11 5, 206. 25
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,909, 418. 11 5, 206. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE -44,733. 48 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2, 864, 684. 63 5, 206. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2, 864, 684. 63 5, 206. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 206. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00027

0015

202- 00090

0020

202- 00220

0025

202- 00250

0030

202- 01000

0035

202-01130

0040

202- 01300

0045

203- 00060

0050

203- 01510

0055 203-01550

C19470

19470-BI D
STA0131- 063

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Riprap

*Renoval of Delineator

*Rermoval of Asphalt Mat

*Renpoval of Pavenment Marking

Fence

*Renoval of

*Renoval of Guardrail Type 3

*Renoval of

End Anchor age

*Enbankment Material (Conplete In Place)

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
48, 000. 00000
114. 000
sy
18. 50000
2. 000
EACH
12. 50000
1, 493. 000
sy
6. 90000
5, 087. 000
SF
4.10000
414.000
LF
4. 90000
137. 000
LF
9. 00000
2.000
EACH
305. 50000
2, 845. 000
oy
49. 00000
3. 000
HOUR
124. 70000
0. 000
HOUR

249. 40000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

114. 000
0. 000
114. 000

2.000
0. 000
2.000

1, 493. 000
0. 000
1, 493. 000

5, 087. 000
0. 000
5, 087. 000

414. 000
0. 000
414. 000

137. 000
0. 000
137. 000

2.000
0. 000
2.000

2, 845. 000
0. 000
2, 845. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 08/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 03: 32

AMOUNT

48, 000

2,109

25.

10, 301.

20, 856

2,028

1, 233.

611.

139, 405

374.

00

00

00

70

70

60

00

00

00

10

.00



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01565 *Hydraul i c Excavat or 2.000 2.000
HOUR 0. 000 0. 00
218. 20000 2.000 436. 40
0065 203-01590 *Front End Loader (Rubber Tire) 3. 000 3. 000
HOUR 0. 000 0. 00
180. 80000 3. 000 542. 40
0070 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0075 203-02330 *Laborer 36. 000 36. 000
HOUR 0. 000 0. 00
43. 60000 36. 000 1, 569. 60
0080 207-00205 *Topsoi | 229. 200 229. 200
cY 0. 000 0. 00
47. 40000 229. 200 10, 864. 08
0085 207-00305 *Wet | and Topsoi | 75. 000 75. 000
cY 0. 000 0. 00
10. 00000 75. 000 750. 00
0090 207-00310 *St ockpi |l e Wetl and Topsoi | 75. 000 75. 000
cY 0. 000 0. 00
12. 50000 75. 000 937. 50
0095 208-00002 *Erosion Log (12 Inch) 1, 863. 000 1, 863. 000
LF 0. 000 0. 00
4.50000 1, 863. 000 8, 383. 50
0100 208-00035 *Aggr egat e Bag 39. 000 39. 000
LF 0. 000 0. 00
7.90000 39. 000 308. 10
0105 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2,912. 30000 1. 000 2,912.30
0110 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00

3,176. 90000 2.000 6, 353. 80



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 *Renpval and Di sposal of Sedinent (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
98. 80000 3. 000 296. 40
0120 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
155. 90000 4.000 623. 60
0125 208-00206  *Erosion Control Supervisor 354. 000 354. 000
DAY 0. 000 0.00
210. 10000 354. 000 74, 375. 40
0130 212-00006 *Seeding (Native) 0.620 0. 620
ACRE 0. 000 0.00
1, 814. 10000 0.620 1,124.74
0135 212-00028  *Seeding (Wetl ands) 0. 140 0. 140
ACRE 0. 000 0. 00
1, 851. 50000 0. 140 259.21
0140 212-00032 *Soi | Condi tioning 0. 140 0. 140
ACRE 0. 000 0.00
7,811. 00000 0. 140 1,093. 54
0145 213-00003  *Milching (Wed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0. 00
0150 213-00004 *Mul ching (Weed Free Straw) 0. 540 0. 540
ACRE 0. 000 0.00
3, 247. 90000 0. 540 1,753.87
0155 213-00061  *Mulch Tackifier 44.000 44.000
LB 0. 000 0.00
209. 50000 44.000 9, 218. 00
0160 214-00240  *Deciduous Tree (4 Inch Caliper) 2.000 2.000
EACH 0. 000 0. 00
1,421.40000 2.000 2,842.80
0165 214-01015 *WIlow Cuttings 650. 000 650. 000
EACH 0. 000 0.00

7.60000 650. 000 4, 940. 00



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 766. 000 766. 000
d ass
Sy 0. 000 0.00
3.80000 766. 000 2,910. 80
0175 240-00000 *Wldlife Biologist 19. 000 19. 000
HOUR 0. 000 0. 00
285. 90000 19. 000 5,432.10
0180 240-00010  *Renpval of Nests 78. 000 78. 000
HOUR 0. 000 0. 00
138. 60000 78. 000 10, 810. 80
0185 240-00020 *Netting 3, 888. 000 3, 888. 000
5% 0. 000 0. 00
4.90000 3, 888. 000 19, 051. 20
0190 304-06000 *Aggregate Base Course (Cl ass 6) 183. 000 183. 000
TON 0. 000 0.00
73. 60000 183. 000 13, 468. 80
0191 900-00006  Added Item (Dollar)/ Price Reduction - Aggregate Base -1,783.510 -1,783.510
Course (C ass 6)
DOL 0. 000 0. 00
1. 00000 -1,783.510 -1,783.51
0195 403-34701 *Hot M x Asphalt (Gading SX) (75) 208. 810 208. 810
TON 0. 000 0.00
114. 70000 208. 810 23,950.51
0200 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 12. 360 12. 360
TON 0. 000 0. 00
685. 70000 12. 360 8,475. 25
0205 411-10255 *Enul sified Asphalt (Sl ow Setting) 75. 000 75. 000
GAL 0. 000 0. 00
3.10000 75. 000 232.50
0210 420-00103  *Geotextile (Erosion Control) (Cl ass 2) 971. 000 971. 000
SY 0. 000 0. 00
4.60000 971. 000 4, 466. 60
0215 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 388. 000 388. 000
LF 0. 000 0. 00

25. 90000 388. 000 10, 049. 20



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19470-BI D ESTI MATE RUN
PRQIECT: STA0131- 063 ESTI MATE NO 0024
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 MATERI AL ALLOMANCE Cuardrail Type 3 0. 000
LF 0. 000 0.00
10. 01425 0. 000 0. 00
0220 606-01370 *Transition Type 3G 4. 000 4.000
EACH 0. 000 0. 00
1, 496. 20000 4.000 5, 984. 80
0220 MATERI AL ALLOWANCE Transition Type 3G 0. 000
EACH 0. 000 0.00
711. 40000 0. 000 0. 00
0225 606- 02005 *End Anchorage (Fl ared) 4. 000 4. 000
EACH 0. 000 0. 00
2, 032. 30000 4.000 8, 129. 20
0225 MATERI AL ALLOWANCE End Anchor 0. 000
EACH 0. 000 0.00
1, 010. 00000 0. 000 0. 00
0230 607-00005 *End Post 8. 000 8. 000
EACH 0. 000 0. 00
268. 10000 8. 000 2, 144.80
0235 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0.00
349. 10000 6. 000 2,094. 60
0240 607-11300 *Fence Combination Wre Wth Treated Woden Posts 693. 000 693. 000
LF 0. 000 0. 00
9. 50000 693. 000 6, 583. 50
0245 607-11525 *Fence (Plastic) 150. 000 150. 000
LF 0. 000 0.00
6. 80000 150. 000 1, 020. 00
0250 607-56001 *Fence (Animal Protection) 20. 000 20. 000
LF 0. 000 0. 00
61. 10000 20. 000 1,222.00
0255 607-60116 *16 Foot Gate 2.000 2.000
EACH 0. 000 0.00

317. 90000 2.000 635. 80



CONTI D

CAT NO0200

0260

0265

0270

0271

0275

0280

0285

0290

0295

0300

0305

612-00001

612- 00003

625- 00000

625- 00000

626- 00000

626- 01000

627-00005

627-00011

630- 00000

630- 00007

630- 00012

C19470

19470-BI D
STA0131- 063

| TEM
DESCRI PTI ON

ROADWAY

*Del i neator (Type I)

*Del i neator (Type II1I)

*Construction Surveying

Const Surveyi ng Yanpa Ri verbed Topo

*Mbbi | i zati on

*Public Information Services

*Epoxy Paverent Marking

*Pavenment Marki ng Paint (\Waterborne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

6. 000

27.40000

6. 000

27. 40000

1. 000

14, 961. 70000

1. 000

600. 00000

1.000
LS
275, 000. 00000

1. 000

LS
18, 702. 10000
16. 000

GAL
155. 90000
53. 000

GAL
93. 50000
1, 206. 000

HOUR

22. 00000
325. 000

DAY
436. 40000
229. 000

DAY

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

16. 000
0. 000
16. 000

53. 000
0. 000
53. 000

1, 206. 000
0. 000
1, 206. 000

325. 000
0. 000
325. 000

229. 000
0. 000
229. 000

Page 7

ESTI MATE RUN 08/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 03: 32

AMOUNT

164.

164.

14, 961.

600.

275, 000

18, 702

2,494

4, 955

26, 532

141, 830

125, 950

40

40

70

00

00

10

40

50

00

00

00



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19470-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT STA0131- 063 ESTI MATE NO 0024 10: 03: 32
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 11. 000
EACH 0. 000 0.00
124. 70000 11. 000 1,371.70
0315 630-80341  *Construction Traffic Sign (Panel Size A) 33.000 33. 000
EACH 0. 000 0. 00
37. 40000 33. 000 1,234.20
0320 630-80342  *Construction Traffic Sign (Panel Size B) 29. 000 29. 000
EACH 0. 000 0.00
37.40000 29. 000 1, 084. 60
0321 900- 00006 Added Item (Dollar)/ River Channel Signs 1, 031. 240 1,031. 240
DOL 0. 000 0. 00
1. 00000 1, 031. 240 1,031. 24
0325 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00
3,117. 00000 2.000 6, 234. 00
0330 630-80360  *Drum Channel i zi ng Device 32. 000 32. 000
EACH 0. 000 0. 00
74. 80000 32. 000 2,393.60
0335 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 7.000 7.000
EACH 0. 000 0. 00
74.80000 7.000 523. 60
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 22.000 22.000
EACH 0. 000 0. 00
74. 80000 22.000 1, 645. 60
0345 630-80367 *Portable Traffic Speed Monitor 2.000 2.000
EACH 0. 000 0. 00
1, 870. 20000 2.000 3, 740. 40
0350 630-80370 Concrete Barrier (Tenporary) 680. 000 680. 000
LF 0. 000 0. 00
61. 60000 680. 000 41, 888. 00
0355 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
1. 20000 50. 000 60. 00



CONTI D:

PREV QTY/

CAT NO0200

0360 630-85006

0365

630- 85041

0370

630- 86810

0375

700- 70010

0380

700- 70011

0385

700- 70016

0390

700- 70019

0395

700- 70021

0396 700-70021

CAT NO0300

0400 202-00240

C19470
19470-BI D
STA0131- 063

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A On-The-Job Trai nee

STR C-06-D

*Rermoval of Asphalt Mat (Pl aning) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 491. 10000
0. 000
DAY
12. 50000
1. 000
EACH
27, 000. 00000
0. 000
FA
1. 00000
1, 350. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 795. 200
FA
1. 00000
0. 000
HOUR
1. 00000
640. 000
HOUR
2.00000
CAT 0200
1, 799. 000
sy

8. 90000

QrY TH'S PERI OD
QTY TO DATE

1, 350.
. 000
1, 350.

1, 795.
. 000
1, 795.

1, 799.
0.
1, 799.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

200

200

. 000
. 000
. 000

. 000
. 000
. 000

CURRENT AMT $ 1,190,377.13$ .00$ 1,190, 377.

000
000
000

Page 9

ESTI MATE RUN 08/ 02/ 2018

.00
16, 011.

10: 03: 32
CUMULATI VE
AMOUNT

.00
6, 982. 20

.00
0. 00

.00
27, 000. 00

.00
0. 00

.00
1, 350. 00

.00
0. 00

.00
1, 795. 20

.00
0. 00

.00
1, 280. 00

10



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR C-06-D

0405 202- 00425 Renoval of Bridge Railing 816. 000 816. 000
LF 0. 000 0.00
12. 60000 816. 000 10, 281. 60
0410 202-00453 Renoval of Portions of Present Structure (O ass 2) 613. 000 613. 000
SY 0. 000 0. 00
168. 20000 613. 000 103, 106. 60
0415 202-00460 Renoval of Portions of Present Structure (Class 3) 196. 000 196. 000
SY 0. 000 0.00
294. 30000 196. 000 57, 682. 80
0420 202-00495 *Renpval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
120, 000. 00000 1.000 120, 000. 00
0425 202-00504 Renoval of Expansion Device 108. 000 108. 000
LF 0. 000 0. 00
86. 10000 108. 000 9, 298. 80
0430 208-00400 *Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
300, 000. 00000 1.000 300, 000. 00
0431 900- 00006 Added Item (Dol lar)/ Water and Silt Control - 9, 143. 940 9, 143. 940
Dewat eri ng Bags and Frack Tank
DOL 0. 000 0. 00
1. 00000 9, 143. 940 9, 143.94
0435 211-00100 Drilling Hole 3,178. 000 3,178. 000
LF 0. 000 0. 00
19. 30000 3, 178. 000 61, 335. 40
0440 403-34701 *Hot M x Asphalt (G ading SX) (75) 297. 000 297.000
TON 0. 000 0.00
114. 70000 297. 000 34, 065. 90
0445 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 17.580 17.580
TON 0. 000 0. 00
685. 70000 17.580 12, 054. 61
0450 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00

3.10000 0. 000 0. 00



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STR C-06-D

0455 420-00102  *Geotextile (Erosion Control) (Class 1) 3, 093. 000 3, 093. 000
SY 0. 000 0.00
3. 60000 3, 093. 000 11, 134. 80
0460 503-00066 *Drilled Caisson (66 Inch) 227.000 227.000
LF 0. 000 0. 00
698. 50000 227.000 158, 559. 50
0461 900-00006 Added Item (Dollar)/ Sonic Echo Testing and 3, 200. 000 3, 200. 000
Adni ni strative Costs
DOL 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0462 900- 00006 Added Item (Dollar)/ Pull Strength Test at Caisson 4E 6, 720. 300 6, 720. 300
Lower Portion
DOL 0. 000 0. 00
1. 00000 6, 720. 300 6, 720. 30
0465 506- 00209 *Riprap (9 Inch) 221.000 221.000
cY 0. 000 0.00
149. 60000 221. 000 33,061. 60
0470 506-00409 *Soil Riprap (9 Inch) 1, 187. 000 1, 187. 000
cY 0. 000 0. 00
99. 70000 1,187.000 118, 343. 90
0475 506-00418 *Soil Riprap (18 Inch) 182. 000 182. 000
cY 0. 000 0.00
93. 50000 182. 000 17, 017. 00
0480 509- 00000 Structural Steel 53. 000 53. 000
LB 0. 000 0. 00
12. 50000 53. 000 662. 50
0485 509-00001  Structural Steel (Galvanized) 799. 000 799. 000
LB 0. 000 0.00
3. 70000 799. 000 2,956. 30
0490 515-00120 *Waterproofing (Menbrane) 1, 799. 000 1, 799. 000
SY 0. 000 0. 00
20. 60000 1, 799. 000 37, 059. 40
0495 518-01004 Bri dge Expansion Device (0-4 |nch) 108. 000 108. 000
LF 0. 000 0. 00

184. 70000 108. 000 19, 947. 60



CONTI D: C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19470-BI D ESTI MATE RUN 08/ 02/ 2018
PRQIECT STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STR C-06-D
0500 518-03000 Sawi ng and Seal i ng Bridge Joint 108. 000 108. 000
LF 0. 000 0. 00
39. 00000 108. 000 4,212.00
0505 601-03040 *Concrete Cass D (Bridge) 624. 000 624. 000
cY 0. 000 0. 00
450. 00000 624. 000 280, 800. 00
0506 900-00006 Added Item (Dollar)/ Price Reduction -5, 488. 350 -5, 488. 350
DOL 0. 000 0. 00
1. 00000 -5, 488. 350 -5,488. 35
0510 601-03540 Concrete Class DT (Deck Topping) 39. 800 39. 800
cY 0. 000 0. 00
970. 40000 39. 800 38,621.92
0515 601-40300  *Structural Concrete Coating 699. 000 699. 000
Sy 0. 000 0. 00
48. 80000 699. 000 34, 111. 20
0516 700- 70034 F/ A Substitute Structural Concrete Coating 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 602-00020 *Reinforcing Steel (Epoxy Coated) 124, 870. 000 124, 870. 000
LB 0. 000 0. 00
1. 40000 124, 870. 000 174, 818. 00
0525 606-11010 Bridge Rail Type 10R 816. 000 816. 000
LF 0. 000 0. 00
119. 80000 816. 000 97, 756. 80
0550 700- 70595 F/ A DRB On- Demand Committee CO #13 5, 206. 250 0. 000
F A 5, 206. 250 5, 206. 25
1. 00000 5, 206. 250 5, 206. 25
CAT 0300 CURRENT AMI $ 1,771,681.47$ 5,206.25$% 1,771, 681. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 923. 40000 1.000 29, 923. 40
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PCN: 19470- Bl D ESTI MATE RUN 08/ 02/ 2018
PRQJECT: STA0131- 063 ESTI MATE NO. 0024 10: 03: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 442.50000 1. 000 22,442.50
0540 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 493. 60000 1. 000 2,493. 60
0545 620- 00045 Li qui dat ed Danmages -43.000 -43.000
DAY 0. 000 0. 00
2,500. 00000 -43. 000 -107, 500. 00
CAT 0400 CURRENT AMI ¢  -52,640.50$% 0.00% -52,640.50

PRQJECT TOTAL CURRENT AMI $ 2,909, 418.10$% 5,206.25$ 2,909, 418. 10



